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ESTIMATE RUN 10/16/2006

ESTIMATE SUMMARY 08:18:57
CONTID: C15438 ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 15438-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 193.( DAYS TIME ALLOW: 11/3/20( FIXED COMPLETION DAT
Montrose Signal Upgrades PERCENT TIME: 90.19 ORIG TIME ALLOW: 8/18/20( FIXED COMPLETION DAT
PROJECT NO: SHE M910-004
Montrose Signal Upgrades
NAME OF ROAD: VARIOUS
PROJECT COUNTIES: MONTROSE, REGION 3
CONTRACTOR:
MYR GROUP, INC. dba Sturgeon Electric PAY PERIOD ENDING 10/13/2006 DATE TIME STARTED 04/04/2006
12150 E. 112TH AVE. DATE LET 03/09/2006 DATE WORK BEGAN  06/12/2006
DATE AWARDED 03/13/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/31/2006 DATE ACCEPTED
HENDERSON CO 80640 303-286-8000 DATE NOTICE TO PROCEED 04/04/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 478,114.62 PARTICIPATING $ 385,406.41 $ 230,510.72
AWARD PROJECT AMT:  § 443,623.75 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 80.61% TOTAL EARNINGS 385,406.41 230,510.72
FUNDS AVAILABLE: $ 92,708.21 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 385,406.41 230,510.72
TOTAL CLAIMS: $ 0.00 RETAINAGE -6,654.36 -4,421.82
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 378,752.05 226,088.90
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 378,752.05 226,088.90
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 226,088.90

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15438-BID ESTIMATE RUN 10/16/2006
PROJECT: SHE M910-004 ESTIMATE NO: 0004 08:18:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NOO0200 US50 / PARK AVE

0005 202-00200 REMOVAL OF SIDEWALK 94.000 94.000
SY 0.000 0.00
7.60000 94.000 714.40
0010 202-00203 REMOVAL OF CURB AND GUTTER 181.000 181.000
LF 0.000 0.00
9.75000 181.000 1,764.75
0015 202-00206 REMOVAL OF CONCRETE CURB RAMP 27.000 27.000
SY 0.000 0.00
18.00000 27.000 486.00
0020 202-00700 REMOVAL OF LIGHT STANDARD 2.000 1.000
EACH 0.000 0.00
485.00000 1.000 485.00
0025 202-00821 REMOVAL OF SIGN PANEL 5.000 0.000
EACH 0.000 0.00
90.00000 0.000 0.00
0030 202-00828 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 0.500 0.000
LS 0.000 0.00
7,550.00000 0.000 0.00
0035 202-00848 REMOVAL OF TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000 0.000
EACH 0.000 0.00
495.00000 0.000 0.00
0040 203-01597 *POTHOLING 8.500 8.500
HOUR 0.000 0.00
125.00000 8.500 1,062.50
0045 208-00045 CONCRETE WASHOUT STRUCTURE 0.500 0.250
EACH 0.000 0.00
1,775.00000 0.250 443.75
0050 210-00866 RESET FIRE PREEMPTION UNIT AND TIMER 1.000 0.000
EACH 0.000 0.00
465.00000 0.000 0.00
0055 210-04020 *MODIFY INLET 1.000 0.000
EACH 0.000 0.00

360.00000 0.000 0.00
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PCN: 15438-BID ESTIMATE RUN 10/16/2006
PROJECT: SHE M910-004 ESTIMATE NO: 0004 08:18:57

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 US50 / PARK AVE
0060 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 10.000 3.720
TON 0.000 0.00
230.00000 3.720 855.60
0065 503-00036 *DRILLED CAISSON (36 INCH) 76.000 76.000
LF 0.000 0.00
295.00000 76.000 22,420.00
0070 607-11525 FENCE (PLASTIC) 330.000 330.000
LF 0.000 0.00
6.00000 330.000 1,980.00
0075 608-00006 *CONCRETE SIDEWALK (6 INCH) 94.000 0.000
SY 0.000 0.00
52.50000 0.000 0.00
0080 608-00010 *CONCRETE CURB RAMP 35.000 0.000
sy 0.000 0.00
96.00000 0.000 0.00
0085 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 181.000 0.000
LF 0.000 0.00
13.50000 0.000 0.00
0090 613-00200 *2 INCH ELECTRICAL CONDUIT 550.000 518.000
LF 0.000 0.00
16.50000 518.000 8,547.00
0095 613-00300 *3 INCH ELECTRICAL CONDUIT 744.000 744.000
LF 0.000 0.00
14.00000 744.000 10,416.00
0100 613-70250 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 2.000 0.000
EACH 0.000 0.00
735.00000 0.000 0.00
0105 614-00011 SIGN PANEL (CLASS I) 50.000 0.000
SF 0.000 0.00
32.65000 0.000 0.00
0110 614-00025 SIGN PANEL (CLASS I) (INSTALL ONLY) 15.000 0.000
SF 0.000 0.00
18.25000 0.000 0.00
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PCN: 15438-BID ESTIMATE RUN 10/16/2006
PROJECT: SHE M910-004 ESTIMATE NO: 0004 08:18:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 US50 / PARK AVE

0115 614-00027  SIGN PANEL (CLASS II) (INSTALL ONLY) 18.000 0.000
SF 0.000 0.00
22.00000 0.000 0.00
0120 614-70117  PEDESTRIAN SIGNAL FACE (16) 8.000 0.000
EACH 8.000 4,080.00
510.00000 8.000 4,080.00
0125 614-70336  TRAFFIC SIGNAL FACE (12-12-12) 16.000 0.000
EACH 16.000 11,920.00
745.00000 16.000 11,920.00
0130 614-72860  PEDESTRIAN PUSH BUTTON 8.000 0.000
EACH 8.000 1,480.00
185.00000 8.000 1,480.00
0135 614-72886  INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
0140 614-81135  TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAST ARM) 1.000 0.000
EACH 1.000 16,595.00
16,595.00000 1.000 16,595.00
0145 614-81140  TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAST ARM) 2.000 0.000
EACH 2.000 33,170.00
16,585.00000 2.000 33,170.00
0150 614-81150  TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 2.000 0.000
EACH 2.000 37,950.00
18,975.00000 2.000 37,950.00
0155 614-86245  CONTROLLER (TYPE 170E) 1.000 0.000
EACH 1.000 14,000.00
14,000.00000 1.000 14,000.00
0160 625-00000  *CONSTRUCTION SURVEYING 1.000 0.500
LS 0.000 0.00
5,850.00000 0.500 2,925.00
0165 626-00000  MOBILIZATION 0.500 0.300
LS 0.200 2,020.00

10,100.00000 0.500 5,050.00
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PCN: 15438-BID ESTIMATE RUN 10/16/2006
PROJECT: SHE M910-004 ESTIMATE NO: 0004 08:18:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 US50 / PARK AVE

0170 626-01000  PUBLIC INFORMATION SERVICES 0.500 0.200
Ls 0.000 0.00
3,395.00000 0.200 679.00
0175 630-00000  *FLAGGING 175.000 115.000
HOUR 17.250 517.50
30.00000 132.250 3,967.50
0180 630-00007  *TRAFFIC CONTROL INSPECTION 40.500 22.500
DAY 18.000 3,033.00
168.50000 40.500 6,824.25
0185 630-00012  *TRAFFIC CONTROL MANAGEMENT 25.000 15.500
DAY 3.000 1,590.00
530.00000 18.500 9,805.00
0190 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 53.000 23.250
EACH 24.450 1,320.30
54.00000 47.700 2,575.80
0195 630-80358  *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 1.000 0.500
TYPE)
EACH 0.400 253.20
633.00000 0.900 569.70
0200 630-80360  *DRUM CHANNELIZING DEVICE 53.500 20.250
EACH 27.900 711.45
25.50000 48.150 1,227.83
0205 630-80380  *TRAFFIC CONE 88.000 40.000
EACH 32.000 315.20
9.85000 72.000 709.20
0210 700-70010  F/A MINOR CONTRACT REVISIONS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0215 700-70022  F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0220 700-70028  F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00

1.00000 0.000 0.00
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PCN: 15438-BID ESTIMATE RUN 10/16/2006
PROJECT: SHE M910-004 ESTIMATE NO: 0004 08:18:57

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 US50 / PARK AVE
0225 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 2,007.210 0.000
FA 2,007.210 2,007.21
1.00000 2,007.210 2,007.21
0455 206-01000 BED COURSE MATERIAL BED COURSE MATERIAL FOR CURB, 36.000 0.000
GUTTER, SIDEWALK, CURB RAMPS
cYy 36.000 1,728.00
48.00000 36.000 1,728.00
CAT 0200 CURRENT AMT $ 258,709.91 $ 132,690.86% 206,438.49
CAT NO0201 US550 / S.5TH ST
0230 202-00009 *TREE TRIMMING 1.000 1.000
L S 0.000 0.00
285.00000 1.000 285.00
0235 202-00010 *REMOVAL OF TREE 1.000 1.000
EACH 0.000 0.00
600.00000 1.000 600.00
0240 202-00200 REMOVAL OF SIDEWALK 67.000 67.000
SY 0.000 0.00
7.60000 67.000 509.20
0245 202-00203 REMOVAL OF CURB AND GUTTER 166.000 166.000
LF 0.000 0.00
9.75000 166.000 1,618.50
0250 202-00206 REMOVAL OF CONCRETE CURB RAMP 32.000 32.000
SY 0.000 0.00
18.00000 32.000 576.00
0255 202-00700 REMOVAL OF LIGHT STANDARD 2.000 0.000
EACH 0.000 0.00
485.00000 0.000 0.00
0260 202-00821 REMOVAL OF SIGN PANEL 4.000 0.000
EACH 0.000 0.00
90.00000 0.000 0.00
0265 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 0.500 0.000
LS 0.000 0.00
7,550.00000 0.000 0.00
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PCN: 15438-BID ESTIMATE RUN 10/16/2006
PROJECT: SHE M910-004 ESTIMATE NO: 0004 08:18:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 US550 / S.5TH ST

0270 202-00848 REMOVAL OF TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000 0.000
EACH 0.000 0.00
495.00000 0.000 0.00
0275 203-01597 *POTHOLING 15.000 7.250
HOUR 0.000 0.00
125.00000 7.250 906.25
0280 208-00045 CONCRETE WASHOUT STRUCTURE 0.500 0.250
EACH 0.000 0.00
1,775.00000 0.250 443.75
0285 210-00866 RESET FIRE PREEMPTION UNIT AND TIMER 1.000 0.000
EACH 0.000 0.00
465.00000 0.000 0.00
0290 212-00050 SOD 100.000 0.000
SF 0.000 0.00
17.60000 0.000 0.00
0295 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 14.900 14.900
TON 0.000 0.00
230.00000 14.900 3,427.00
0300 503-00036 *DRILLED CAISSON (36 INCH) 76.000 76.000
LF 0.000 0.00
295.00000 76.000 22,420.00
0305 607-11525 FENCE (PLASTIC) 200.000 200.000
LF 0.000 0.00
6.00000 200.000 1,200.00
0310 608-00006 *CONCRETE SIDEWALK (6 INCH) 62.900 62.900
sy 0.000 0.00
52.50000 62.900 3,302.25
0315 608-00010 *CONCRETE CURB RAMP 63.000 43.100
SY 0.000 0.00
96.00000 43.100 4,137.60
0320 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 166.000 165.400
LF 0.000 0.00

13.50000 165.400 2,232.90
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PCN: 15438-BID ESTIMATE RUN 10/16/2006
PROJECT : SHE M910-004 ESTIMATE NO: 0004 08:18:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 US550 / S.5TH ST
0325 613-00200 *2 INCH ELECTRICAL CONDUIT 540.000 540.000
LF 0.000 0.00
16.50000 540.000 8,910.00
0330 613-00300 *3 INCH ELECTRICAL CONDUIT 638.000 638.000
LF 0.000 0.00
14.00000 638.000 8,932.00
0335 613-70250 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 4.000 0.000
EACH 0.000 0.00
735.00000 0.000 0.00
0340 614-00011 SIGN PANEL (CLASS I) 65.000 0.000
SF 0.000 0.00
32.65000 0.000 0.00
0345 614-00027 SIGN PANEL (CLASS II) (INSTALL ONLY) 42.000 0.000
SF 0.000 0.00
22.00000 0.000 0.00
0350 614-70150 PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 8.000 0.000
EACH 8.000 5,120.00
640.00000 8.000 5,120.00
0355 614-70336 TRAFFIC SIGNAL FACE (12-12-12) 13.000 0.000
EACH 13.000 9,685.00
745.00000 13.000 9,685.00
0360 614-72860 PEDESTRIAN PUSH BUTTON 8.000 0.000
EACH 4.000 740.00
185.00000 4.000 740.00
0365 614-72886 INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
0370 614-81135 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAST ARM) 2.000 0.000
EACH 2.000 33,190.00
16,595.00000 2.000 33,190.00
0375 614-81140 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAST ARM) 0.000 0.000
EACH 0.000 0.00
16,585.00000 0.000 0.00
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PCN: 15438-BID ESTIMATE RUN 10/16/2006
PROJECT: SHE M910-004 ESTIMATE NO: 0004 08:18:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 US550 / S.5TH ST

0380 614-81155 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 1.000 0.000
EACH 1.000 19,145.00
19,145.00000 1.000 19,145.00
0385 614-86245 CONTROLLER (TYPE 170E) 1.000 0.000
EACH 1.000 14,000.00
14,000.00000 1.000 14,000.00
0390 626-00000 *MOBILIZATION 0.500 0.300
LS 0.200 2,020.00
10,100.00000 0.500 5,050.00
0395 626-01000 PUBLIC INFORMATION SERVICES 0.500 0.200
LS 0.000 0.00
3,395.00000 0.200 679.00
0400 630-00000 *FLAGGING 175.000 115.000
HOUR 56.750 1,702.50
30.00000 171.750 5,152.50
0405 630-00007 *TRAFFIC CONTROL INSPECTION 42.500 22.500
DAY 20.000 3,370.00
168.50000 42.500 7,161.25
0410 630-00012 *TRAFFIC CONTROL MANAGEMENT 25.000 15.500
DAY 8.000 4,240.00
530.00000 23.500 12,455.00
0415 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 53.000 23.250
EACH 24.450 1,320.30
54.00000 47.700 2,575.80
0420 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 1.000 0.500
TYPE)
EACH 0.400 253.20
633.00000 0.900 569.70
0425 630-80360 *DRUM CHANNELIZING DEVICE 53.500 20.250
EACH 27.900 711.45
25.50000 48.150 1,227.83
0430 630-80380 *TRAFFIC CONE 88.000 40.000
EACH 32.000 315.20

9.85000 72.000 709.20
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PCN: 15438-BID ESTIMATE RUN 10/16/2006
PROJECT: SHE M910-004 ESTIMATE NO: 0004 08:18:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 US550 / S.5TH ST
0435 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0440 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0445 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0450 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 2,007.210 0.000
FA 2,007.210 2,007.21
1.00000 2,007.210 2,007.21
CAT 0201 CURRENT AMT $ 219,404.71 $ 97,819.86$ 178,967.94
PROJECT TOTAL CURRENT AMT $ 478,114.62 $ 230,510.72 % 385,406.43



